
 
119 FERC ¶ 61,016 

UNITED STATES OF AMERICA 
FEDERAL ENERGY REGULATORY COMMISSION 

 
 
Before Commissioners:  Joseph T. Kelliher, Chairman; 
                                        Suedeen G. Kelly, Marc Spitzer, 
                                        Philip D. Moeller, and Jon Wellinghoff. 
 
 
Greenbrier Pipeline Company, LLC  Docket No. CP02-396-000 
 
 
 

ORDER VACATING CERTIFICATE AUTHORIZATION  
 

(Issued April 4, 2007) 
 
1. On January 24, 2007, in Docket No. CP02-396-000, Greenbrier Pipeline 
Company, LLC (Greenbrier) filed a motion requesting that the Commission vacate the 
certificate authorization issued in this docket on April 9, 2003,1 authorizing Greenbrier to 
construct and operate approximately 279 miles of pipeline, two compressor stations and 
related facilities to provide up to 600,000 dekatherms per day of firm transportation 
services. 
 
2. The April 9, 2003 Order required that the pipeline facilities be constructed and 
placed into service by November 11, 2005.  However, the April 9, 2003 Order also 
required that prior to commencing services, Greenbrier must submit evidence that it has 
executed firm, long-term service agreements for 90 per cent of the project’s firm 
transportation capacity.  Also, the April 9, 2003 Order’s environmental condition no. 6 
required that Greenbrier file an implementation plan describing how it would address the 
required mitigation measures. 
 
3. On November 26, 2003, and again on April 30, 2004, the Commission granted 
extensions of time to file the implementation plan.  In the April 30, 2004 Order, the 
Commission also extended Greenbrier’s in-service date to November 1, 2007.  These 
extensions were granted to allow Greenbrier additional time to assess the demand for the 
project’s firm transportation services and to secure the required long-term firm 
transportation commitment. 
 
                                              

1 Greenbrier Pipeline Company, LLC, 103 FERC ¶ 61,024 (2003). 
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4. Greenbrier states in its January 24 motion that the project does not appear to be 
economically feasible, and that Greenbrier has been unable to secure sufficient firm, 
long-term market commitments.  Greenbrier states that it has not performed any 
construction activities and it has no present intention to construct the facilities.  
Greenbrier also states that subject to state law requirements, it intends to retain right-of-
way easement agreements it has received for possible future purposes consistent with its 
easements.    
 
5.  Since Greenbrier no longer plans to construct and operate the facilities approved 
by the April 9, 2003 Order, it no longer requires certification authorization.  Therefore, 
the Commission will grant Greenbrier’s motion. 
 
The Commission orders: 
 
 The certificate authorization issued on April 9, 2003, in Docket No. CP02-396-000 
is vacated. 
 
By the Commission. 
 
( S E A L ) 
   
      
      Philis J. Posey, 
    Acting Secretary. 
 
  


